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May 31, 2007 
 
Trish Chapman 
California State Coastal Conservancy 
1330 Broadway, Suite 1300 
Oakland, CA 94612 
 
Dear Ms. Chapman, 
 
We are pleased to submit this proposal for the preparation of a Big Sur Coastal Trail Master Plan along the 
spectacular Big Sur coastline.  This planning effort presents many challenges, not the least of which are 
conducting a successful public outreach process, identifying technical challenges and potential solutions, and 
developing a plan that will be used to help make the trail a reality.   
 
We are familiar with the Coastal Conservancy’s core values, operational style, and long-term goals and will 
work closely with the Coastal Conservancy, other agencies, and public to ensure a refreshingly positive and 
productive planning process 
 
Based on our knowledge of the project area and assessment of the project needs, we have suggested an 
approach that provides public meetings at two locations, Carmel and Big Sur.  The public outreach effort 
would be led by Cathryn Wild, of Keystone Associates, a biologist and formerly a project manager with the 
Coastal Conservancy.  To ensure a successful planning effort, Cathryn plans to relocate to the project area.  
Assisting her will be Dale Flowers, one of the top meeting facilitators in the state.   
 
Also, to provide a more extensive public dialogue, we are suggesting a weblog website (blog) where community 
members can comment on the project, and dialogue with the project team among themselves.  To make this 
approach successful we propose to work with the Steering Committee to design a format that will be 
consistent with the needs of the Conservancy and the project, and to review (and possibly edit) the entries 
daily.   Pete Dangermond, former Monterey County Parks Director and State Parks Director, will provide 
input into both the public outreach and planning efforts.   
 
Leading the technical team will be JoAnn Ross, who recently completed the Santa Ana River Trail Master 
Plan – Prado Basin.  Assisting her with feasibility and alignment assessments, will be Roger Bell, a highly-
respected trail builder and leader in his field. We propose to use existing data where possible.  However, to 
ensure a technically feasible solution, field inventories of selected sites will be conducted.  Sites selections will 
based on review of existing materials and input from the Conservancy, the Steering Committee and Mary 
Wright.  Mary Wright is knowledgeable about the project area, both from her experience as Supervising 
Ranger of the Monterey District and as a local resident who loves to hike.  Michael Dangermond, our GIS 
specialist will help design the metadata and geodatabase.  Michael helped plan and map the Monterey Bay 
Sanctuary Scenic Trail while working for the Association for Monterey Bay Area Governments.  
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Finally, we plan to develop a Final Plan that reflects a reasonable degree of public consensus and supports 
future planning and construction efforts.  We would produce a useful working document that : 
 

• Clearly communicates plans for the trail to a wide variety of interested parties,  
• Supports future planning efforts, 
• Serves as an authorized placeholder to influence future development and the alignment of 

infrastructure facilities,  
• Provides a basis for grant applications,  
• Supports legislative efforts to develop construction and maintenance funding, and 
• Provides a clear action plan that would prioritize trail segments, identify key tasks and personnel, 

identify potential funding sources, and provide a schedule for completing identified tasks.   
 
Contacts for the project include: 
 

JoAnn Ross 
The Dangermond Group 
2400 ‘O’ Street 
Sacramento, CA 95816 
Tel: 916-313-4621 
FAX: 916-447-5099 
Email: jross@dangermond.com 
 
Cathryn Wild 
Keystone Associates 
P.O. Box 31698 
Santa Fe, NM 87594 
Tel: 505 216 0804 
Email: cwild@keystone-assoc.com 

 
As a certified small business, The Dangermond Team has a successful history of working with multiple 
agencies and the public.  The majority of our work has been in the design of large open space/recreational 
projects, many of which involved planning trails through limited-space corridors with many competing 
interests.  We believe that our team would provide the expertise the Conservancy is seeking, and can carry out 
a planning process that reflects well on the Conservancy and maintains the Conservancy’s reputation for 
innovation and partnership building.   We are committed to developing a plan that reflects the public’s 
individual and collective interests, and that will provide direction for the future of this project. 
 
We are looking forward to working with you on this exciting project. 
 
Sincerely, 

 
Pete Dangermond 
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Project Understanding 

Th e consultant, working with the Coastal 
Conservancy, agencies and the public, will 
develop a Master Plan for a continuous 75 mile-
long segment of the Coastal Trail along the 
central California coast from the Carmel River 
in Monterey County to San Carpoforo Creek in 
San Luis Obispo County.  Th e trail will be multi-
use and multi-stranded, consisting of single and 
parallel trail tracks, loops and spurs, any of which 
may be temporary, long-term or seasonal, and may 
have identifi ed limited uses.  To allow visitors to 
experience the beauty of the coast, the trail will 
hug the coastline, being within sight, sound and/or 
smell of the ocean whenever possible.  Th e trail 
alignment will be selected to minimize harm to 
sensitive resources and respect the needs of private 
land owners.  

Because the Coastal Trail, including the Big Sur 
Trail, is very high profi le, this planning eff ort will 
attract substantial attention at many levels.  Th e 
consultant selected to complete the Master Plan 
will need to work closely with agency owners, 
regulatory agencies, local residents and businesses, 
and potential trail users.   

Close coordination with California State Parks or 
the U.S. Forest Service is imperative as most of the 
trail will be constructed on land they own (or will 
purchase), and will be operated by these agencies.  
Also, trail planning within the state highway right-
of-way will require the participation of Caltrans 
and, to minimize the impacts of the trail on 
sensitive habitat, will include coordination with the 
California Department of Fish and Game.   Agency 
interests will be represented by staff  participation 
on a Steering Committee which will oversee the 
planning process.  In addition to Federal, State and 
local agency and Coastal Conservancy staff , the 
Steering Committed may include selected members 
of the public.  

Visitors are attracted to the area because of 
the spectacular beauty of the coastline and the 
charming resort communities along State Highway 
1.  However, the remoteness and natural beauty of 
the central coast has attracted many residents who 
are concerned about the potential negative impacts 
of visitors to the area, including users of the 
Coastal Trail.  Finally, local businesses serve visitors 

to the area and have a vested interest in developing 
trail facilities that enhance their businesses.  To 
be successful, this planning eff ort must provide a 
comfortable process through which these varied 
groups of people can work together to provide 
useful input to the trail planning process.

Th e erosive terrain along the central coast is some 
of the steepest terrain along the western coast 
of the continent and will present many technical 
alignment challenges.  Th e trail will need to cross 
or bypass rivers, streams and boggy soils, cross 
existing roadways, work with natural drainages, 
resist erosion, be nearly invisible from the highway, 
respect sensitive natural resources, and serve the 
needs of a wide variety of users, including hikers, 
road and mountain bicyclists, equestrians, disabled 
users and possibly watercraft such as kayaks and 
canoes.

In addition to a great planning process, the project 
requires the completion of a fi nal Master Plan 
document written in a clear and understandable 
manner.  Th is document should serve (at a 
minimum) to:

� Relay to the public a viable plan for the 
Big Sur segment of the Coastal Trail;

� Provide a basis for more detailed trails 
planning to agencies such as State 
Parks, Forest Service and Counties and 
Cities;

� Be used to support funding proposals, 
including formal grant proposals, and 
legislative and departmental budget 
requests;  

� Serve as a formally adopted trails plan 
in the public domain to help ensure 
that trail needs will be addressed in 
future infrastructure and facilities 
planning; and

� Identify logical next steps, key 
personnel and a projected schedule to 
implement components of the plan.  
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Project Approach

Our approach to this project began with a 
thorough review of the Request for Services and 
supporting documents.  After reviewing the needs 
of this project we selected team members with 
proven expertise in working with multiple agencies 
and the public, park management, land acquisition, 
master planning, trail building, natural resource 
preservation, geospatial mapping and analysis, 
accessible design and report writing.  Combined, 
we bring over 180 years of recreational planning, 
building and operations experience to this project.  
We believe that our team is well suited to complete 
the following planning process.

Public Outreach

Many community members along the central 
coast of California are likely to participate in the 
public outreach process.  Th ey have concerns 
regarding privacy, fi re prevention, trash, graffi  ti, 
and illegal uses.  Also, they are concerned about the 
maintenance of trails, both existing and future, and 
may be reluctant to support more trails without 
reassurances that maintenance will improve, 
particularly for Forest Service maintained trails.  

Although public meetings will be our main public 
outreach focus, we suggest that a weblog website 
(blog) might add additional value to the planning 
process.  We proposed the potential for using the 
internet to reach out to a wider audience and to 
allow a more detail-oriented interaction among 
the residents and between the planning team and 
the residents.  Th erefore, to augment the meetings 
we would like to develop a website that supports 
blogging.  Th e planning team could post the most 
recent planning information and comments from 
the public meetings.  Th e blog would provide an 
opportunity for local residents to dialog about 
their concerns and include details that the time 
constraints of a meeting would not permit.  Th ese 
comments would be used in evaluating proposed 
trail alignments and improvements.  We would 
need to evaluate the potential for this site to be 
accessible to the majority of users, including the 
blind population.  Th e project team would bear the 
responsibility to review the site at a minimum every 
other day to remove off ensive content.
 

To accommodate the majority of local residents we 
propose that each of the meetings be held in two 
locations, one in the Big Sur area and the other 
further north near Carmel.  Our experience is that 
we have been able to use public facilities for these 
meetings at very low or no cost.  

Public meetings would consist of the following 
general format, consisting of part informational 
presentation, and part workshop style break out 
groups:

1. Section 1.  Information Sharing - 
Presentation to entire group of public 
attendees. 

a. Welcome, introductions, distribute 
agenda as needed, review. 

b. Background on the Coastal Trail to 
date and current status. 

c. Provide overview of planning 
process to date and current status. 

d. Review draft goals and objectives 
(fi rst public meeting) / review 
draft alignments (second public 
meeting)/ review draft master plan 
(third public meeting).

e. All other information to be shared; 
e.g. other avenues to submit 
comments, follow progress online, 
etc. 

2. Section 2.  Kitchen table Work Sessions 
– these are break-out sessions of no 
more than 10 persons per table, in 
which participants will be asked to write 
responses to predetermined questions, and 
also to submit any free-form comments 
they may have. All comments will be 
recorded in writing.  Comments will be 
ranked by participants into three categories; 
e.g.  most important, somewhat important, 
less important.  Depending on the meeting 
topic, participants may therefore by ranking 
their concerns about the trail impacts 
to their communities, ranking preferred 
alignments, the projects they would like to 
see completed fi rst, or other topics. 
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Public Outreach (cont.)

3. Section 3.  Reconvene Information Sharing 
Presentation to entire group. 

a. Th e entire set of participants 
will share results of kitchen table 
sessions. Facilitators will review as 
necessary.  Each group views the 
comments from the other groups, 
so that they view the breadth of 
comments and understand that 
all comments are captured and 
respected. 

b. Facilitator reiterates next 
steps in planning process, how 
comments will be utilized and 
future opportunities for public 
involvement. 

Th e Kitchen Table groups combined with the 
following Information Sharing period are a very 
fl exible format that permits everyone to have 
their say, distills and prioritizes the information 
gathered, facilitates recording of the information, 
fosters understanding of the breadth of opinions 
found within the community, and decreases confl ict 
between divergent points of view.  

Public input comments will be posted online in 
their entirety, (excepting off ensive or personally-
directed comments which may be edited).  A 
summary of the ranked comments will be placed 
online and into the appropriate sections of the draft 
and fi nal Master Plan. 

Finally, we would ask existing organizations such 
as State Parks, the Forest Service, the Pelican 
Network and the Ventana Wilderness Society to 
post information about public meetings on their 
websites and at their facilities. 

Steering Committee/Agency 
Coordination

Th e Request for Services outlined a process that 
would involve Steering Committee selection by the 
Conservancy.  Th e Steering Committee would be 
composed of staff  from agencies with overlapping 
interests in the project (in particular CA State 

Parks and U.S. Forest Service and local Counties 
and Cities).  For this project we would also prefer 
to include a few key public members on the 
Steering Committee.  Th ese could be selected from 
suggestions submitted by the State Conservancy 
and members of the Steering Committee.  

In our work plan we have proposed six Steering 
Committee meetings, to be held at the Conservancy 
Offi  ces in Oakland, CA (as detailed in the Scope 
of Work below).  Th ese meetings would provide an 
opportunity for agencies to share their ideas and 
concerns, and for the Team to present materials 
prepared for the project and seek input into the 
next phases of the project.  Additionally we have 
suggested that budget be set aside (Task 9.12) 
for individual or group calls to members of the 
Steering Committee.   

To facilitate the distribution of meeting notices, 
agendas and exhibits we propose setting up a 
secure FTP site where documents could be posted 
and downloaded.  A master email list would be 
developed to provide notifi cation of postings to the 
site and for use as a backup for meeting notices and 
agendas.  

Th e Steering Committee meetings are expected 
to be smaller, and less formal in structure than 
the public meetings and structured as group work 
sessions for collaborative decision- making and 
development or refi nement of products.  

Steering committee meetings will likely have 
individual customized formats as we move 
through the planning process. Each meeting can 
be tailored to the specifi c needs of the current 
process step. Again, we will consult with the 
Steering Committee to establish goals, action items 
and informational needs for each meeting as the 
planning process evolves.  

Items common to all Steering Committee meetings
• All meetings would be preceded by 

appropriate advance meeting preparation, 
which would typically include: 
development of an agenda, meeting goals, 
decision points, roles for participants in 
collaboration with the Steering Committee; 
advance distribution of background or 
supporting materials so that participants 
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Steering Committee/Agency 
Coordination (cont.)

 will have reviewed these and be prepared 
to discuss them or make decisions in the 
meeting; other tasks as necessary.  

• An explanation to any members of public 
in attendance of the nature of the meeting 
(i.e., that comments are welcomed at other 
meetings arranged specifi cally for that 
purpose) and access to information online 
regarding the planning process. 

• All meetings would be followed by 
meeting notes distributed by email, a list 
of decisions made, and action items to be 
undertaken.  

In addition to the working content of the meeting 
(review of draft goals and objectives; identifi cation 
of data) the project initiation meeting would 
include some unique steps intended to establish 
excellent working relationships throughout the 
remainder of the process. Th is would likely include: 

• Welcome and introductions
• Discussion of facilitation procedures to be 

used throughout the series of meetings; 
e.g. staying on topic, staying on time, 
procedures for deviating from topic or time, 
group decision making procedures, etc. 

• Calendaring of subsequent meetings – if 
feasible, we would like to do this early 
in the process to minimize scheduling 
confl icts. 

Th e remaining meetings, as described in the 
Request for Services, include those focused on 
review, evaluation and decision-making regarding 
design criteria, opportunities and constraints 
analysis, and draft and fi nal alignments.  Some 
of these meetings may benefi t from fi eld trips to 
view specifi c alignments or design issues. As these 
needs are identifi ed, options to provide additional 
information (e.g. fi eld trips, photographs, maps) 
can be discussed with the Steering Committee.  To 
hold within the proposed budget, we suggest that 
Steering Committee members might accompany us 
on the proposed site inventories.

Note that we have proposed an additional meeting 
with the Steering Committee to be held following 

completion of the database update.  It is possible 
that this meeting will not be required; however, 
it is likely that compilation of the database will 
reveal some informational gaps. Th e purpose of 
this proposed meeting therefore will be to inform 
the SC of these gaps, discuss the implications, and 
assess what measures, if any, the SC will want to 
take to fi ll these gaps. 

Notes from the Steering Committee meetings will 
be posted online in their entirety.  
A summary of the decision making milestones in 
the planning process will be placed in appropriate 
sections of the draft and fi nal Master Plan.

Mapping/Report Preparation

We propose using the existing State Highway 
1 as the linear reference and creating a series of 
event tables that can be linked to the Highway.  
Th is system will allow us to evaluate multiple 
trail alignment possibilities and selectively map 
preferred alternatives along with the features that 
they link.  Because the existing fi les have been 
created by diff erent agencies, they are likely to use 
inconsistent abbreviations and database structure.   
After compilation of the existing data, our Team 
would work with the Coastal Conservancy 
staff  to evaluate the existing data and design a 
consistent fi le structure and abbreviation list use 
in the mapping for this project.   Descriptive and 
Administrative metadata standards, preferred 
map projection and mapping scales best suited 
to display information will also be identifi ed and 
utilized throughout the project.  Finally, working 
with the Conservancy staff , we will develop map 
symbology that will eff ectively and handsomely 
display the information in a manner that will be 
understandable and discernible to a variety of users, 
including those aff ected by color blindness.  

A series of maps would evolve from the initial 
dataset, using the database function of the 
geodatabase to identify feature characteristics that 
can be quickly queried to display various levels 
of data, including opportunities and constraints, 
alternatives and preferred alternatives.  We 
anticipate that data level text will be stored as an 
annotation fi le within each map fi le so that it would 
be scalable along with the map.  
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Mapping/Report Preparation (cont.)

Th e information compiled would be formatted 
into a series of draft and a fi nal report using 
InDesignCS2 for text pages.  Th e maps, text and 
tables would be converted to a web-friendly PDF 
format and compiled into one document.  Where 
feasible documents would be standard letter size, 
however, more detailed maps might be a more 
readable tabloid size.  Every eff ort will be made 
to use non-technical language that can be easily 
understood.

Technical Evaluations

Th e central coastline is one of the steepest on the 
west coast of the continent.  In addition to the 
steep terrain there are many features that make 
trail building a challenge along the coast.  In many 
places the soils are unstable and subject to slippage, 
seasonally fl ooding river and creeks and smaller 
drainages bisect the project area, sensitive habitat 
and wildlife crossings and nesting areas abound, 
ocean tides reduce the width of beaches, State 
Highway 101 parallels the edge of the coast, and 
private ownerships eliminate potential alignment 
possibilities.

Th e Dangermond Team will utilize the existing 
information gathered from local agencies, reliable 
agency websites, the Big Sur Coast highway 
management Plan GIS/Database, local knowledge, 
reports and hard copy maps to evaluate existing 
conditions to perform an initial evaluation.  We 
would evaluate both manmade and natural features.  
Manmade features would include existing trails 
and roadways, bridges, destinations, historic and 
archeological features, parks, parking, trailheads, 
bus stops, coastal and bluff  access, signage, and 
easement and ownership status.  Natural features 
would include sensitive habitat, history of slippage 
and soils, contours, culverts and drainages, 
paleontological features, wildlife corridors and view, 
smell and sound impacts.  Safety, fi re prevention 
and emergency rescue impacts will be explored 
with fi re and policing personnel.

Past experience planning trails and parks has 
shown us that existing data generally lacks key 
information necessary to complete the planning 
process.  While this project may be the exception, 

we have proposed hours dedicated to fi eld 
investigations.  Roger Bell, who has built trails 
for 30 years, will work with the rest of the team 
to evaluate the existing information and identify 
areas that are suited to the trail, provide important 
links to existing features, are located on land 
that is in public ownership (or feasible to acquire 
either in fee or easement), and appear to present 
technical challenges that would benefi t from a 
fi eld investigation.  Based on her experience as 
Superintendent of the Monterey District State 
Parks unit and as a local trail user, Mary Wright 
would serve as a resource to help identify areas to 
investigate and we would solicit suggestions from 
Steering Committee members.    

Project Team Overview

Pete Dangermond’s and Mary Wright’s long service 
with CA State Parks and County Parks agencies 
has provided them with a working knowledge of 
these agencies procedures and regulations.  More 
recently Mr. Dangermond has served as Principal 
for Dangermond Group and Executive Director of 
the Riverside land Conservancy, in which roles he 
is well known for his unique, creative solutions to 
multiple-agency, public projects.  Pete has a lifelong 
love of the outdoors, which he has experienced as a 
hiker and a fi sherman.

After her years of service with CA State Parks, 
Mary Wright retired to the Big Sur area.  She 
continues to serve the public good by sitting on 
non-profi t boards that help to preseve and protect  
environmental and recreational resources.  She is an 
avid hiker.   

Cathryn Wild, having served as program manager 
for the State Coastal Conservancy, will serve as 
project coordinator for the Conservancy.  She  
also brings extensive experience, working with 
regulatory agencies worldwide, as a conservation 
biologist. She will be the primary point of contact 
between the Coastal Conservancy and the rest of 
the project team (Task 10). Ms. Wild will organize 
the overall public outreach and input to the 
planning process.  She will coordinate the 
meetings with the Steering Committee and public; 
facilitation of these meetings will be divided  
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Project Team (cont.)

between Ms. Wild and Mr. Flowers (Task 1 and 
portions of Task 9). Ms. Wild will develop the 
elements within planning process and products that 
concern potential impacts of the trail to biological 
resources. Th is will consist of parts of the existing 
conditions report, design criteria, opportunities and 
constraints analysis, proposed alignment selection, 
draft master plan, action plan and fi nal plan (parts 
of Tasks 2, 3, 4, 5, 6, 7 and 8). Ms. Wild will 
evaluate biological impacts of the trail.  Finally, Ms. 
Wild  will develop many of the mapping products 
for the plan, working in close coordination with 
other team members.  Ms. Wild 

JoAnn Ross will serve as technical lead.  She 
has successfully managed trails and open space 
projects in sensitive areas which required extensive 
coordination with multiple agencies, including 
the U.S. Army Corps of Engineers, Caltrans, U.S. 
Fish and U.S. Wildlife, Service CA Fish and Game 
and Counties and Cities.  Ms. Ross will work 
with Roger Bell and Mary Wright to evaluate the 
suitability of sites for potential trail alignments.  
Ms. Ross has trail planning experience at many 
levels, including plan preparation, conceptual and 
master planning preparation, maintenance and 
funding evaluation, building trails with volunteers, 
Universal Trails Assessment Process training and is  
enrolled in a rock design and placement workshop 
in late August.  She brings GIS and ACAD 
capabilities to this project, is skilled in the graphics 
arts and conversant with the Adobe suite software.  

Roger Bell has designed, aligned and built 
hundreds of trails for agencies such as the U.S. 
Forest Service, Counties andCities.  Th ese trails 
have been located in a variety of terrains, including 
shorefront properties. Mr. Bell is quickly able 
to identify sustainable trail alignments.  He is 
on the Board of both American Trails and Th e 
Professional Trail Builders Association and is a 
speaker at trails conferences nationwide.

Dale Flowers is a skilled public meeting facilitator 
with extensive experience working for the State of 
California as a meeting facilitator - both public and 

interally.  He has also assisted with training their 
trainers in managing projects and people skills.  
He has worked with Th e Dangermond Team on 
many recreation and open space oriented projects.  
He has repeatedly demonstrated his ability to 
keep a meeting on track despite widely disparate 
viewpoints expressed by participants.

Michael Dangermond will provide GIS leadership.  
While with the Monterey Bay Area  Council of 
Governments (AMBAG) he helped map the 
Montere Bay Sanctuary Scenic Trail.  At the 
Dangermond Group he has assisted with mapping 
of several trails planning projects, including two 
reaches of the Santa Ana River Trail

Brian Collett, a Principal at the Dangermond 
Group, grew up hiking the coastal trails in Marin 
County.  As an experienced landscape architecht 
and planner, he will lend his technical and 
experiential knowldege of trails and construction.  
Also, he will provide input into the public planning 
process.  

Angela Avery’s experience with the Save-Th e- 
Redwoods League provided her with extensive 
experience in ownership identifi cation, acquisition 
and easement issues.  She now brings those skills 
to Riverside Land Conservancy projects supported 
by Th e Dangermond Group.  While at the Save 
the Redwoods League she engaged in trail building 
workshops.
 





Work Plan &
Project Schedule



Big Sur Coastal Trail Master Plan - 
 Work Plan

Scope

1. 10 Coordinate and Facilitate Project Initiation Meeting 

with Steering Committee 

10  $                1,950 10  $          1,250 0  $                - 0  $                  - 10  $           1,200 5  $           387 18  $           2,070 0  $                  -  $                    6,857 

1. 11 Coordinate and Facilitate Project Initiation 

Meetings with Public 

8  $                1,560 16  $          2,000 0  $                - 0  $                  - 0  $                  - 12  $         1,032 10  $           1,150 0  $                  -  $                    5,742 

1. 12 Update Existing  Draft Project Goals and 

Objectives

2  $                  390 8  $          1,000  $                - 0  $                  - 4  $              480  $               - 10  $           1,150 0  $                  -  $                    3,020 

1. 13 SCC to Finalize Project Goals and Objectives 0  $                      - 0  $                - 0  $                - 0  $                  - 0  $                  - 0  $               - 0  $                  - 0  $                  -  $                           - 

Total Task 1 Hours 20 34 0 0 14 17 38 0 123 
Total Task 1 Total  $               3,900  $         4,250  $                -  $                 -  $          1,680  $       1,419  $          4,370  $                 -  $                 15,619 

Task 1 Deliverables

2. 10 Inventory and Assess Existing Digital Files 0  $                      - 12  $          1,500 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 10  $              950  $                    3,600 

2. 11 Identify Gaps in Existing Dataset and Identify 

Sources of Additional Data

0  $                      - 8  $          1,000 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 10  $              950  $                    3,100 

2. 12 Develop Standards and Guidelines for Geodatabase 

Development and Printed Exhibits

0  $                      - 24  $          3,000 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 0  $                  -  $                    4,150 

2. 13 Compile a Geodatabase of the Project Area 0  $                      - 9  $          1,125 0  $                - 0  $                  - 0  $                  - 0  $               - 0  $                  - 30  $           2,850  $                    3,975 

Total Task 2 Hours 0 53 0 0 0 0 30 50 133 
Total Task 2 Total  $                      -  $         6,625  $                -  $                 -  $                 -  $               -  $          3,450  $          4,750  $                 14,825 

Task 2 Deliverables

Mapping

Keystone 
Associates

Proj. 
Coord./GIS Associate Roger Bell Mary Wright Dale Flowers Princ./Proj. Mgr.

Totals by
Task

Keystone 
Associates

1.10   Steering Committee contact list, email and phone invitations to Steering Committee, agenda for Steering Committee meeting, 
1.11   Public meeting announcement contact list, arrangements for public meeting space, public meeting announcements,  website meeting posting, 
         agenda/plan for public meeting, power point presentation for public  meeting, matrix of public comments obtained at the meeting
1.12  Update draft project goals and objectives  
1.13  Final project goals and objectives      

2.10   Matrix of existing digital files   
2.11    Appended Matrix of existing digital files identifying gaps
2.12   Geodatabase metadata, standards and guidelines, formats for printed exhibits
2.13   Geodatabase of project area

Task 1 - Project Initiation and Development of Goals and Objectives
Princ.

Task

TDG

Task 2 - Inventory and Assessment and Basemap and Database Development



Big Sur Coastal Trail Master Plan - 
 Work Plan

Scope
Mapping

Keystone 
Associates

Proj. 
Coord./GIS Associate Roger Bell Mary Wright Dale Flowers Princ./Proj. Mgr.

Totals by
Task

Keystone 
Associates

Princ.
Task

TDG

3. 10 Review of Existing Documents 0  $                      - 16  $          2,000 6  $            540 6  $              660 6  $              720 0  $               - 10  $           1,150 0  $                  -  $                    5,070 

3. 11 Develop Draft Design Criteria 1  $                  195 10  $          1,250 0  $                - 4  $              440 4  $              480 0  $               - 6  $              690 0  $                  -  $                    3,055 

3. 12 Circulate Draft Design Criteria to Steering 

Committee/Interested Parties and Coordinate and 

Facilitate Meeting with Steering Committee

0  $                      - 7  $            875 0  $                - 0  $                  - 10  $           1,200 0  $               - 18  $           2,070 0  $                  -  $                    4,145 

3. 13 Field Inventory of Selected Sites 0  $                      - 28  $          3,500 0  $                - 28  $           3,080 16  $           1,920 0  $               - 28  $           3,220 0  $                  -  $                  11,720 

3. 14 Coordinate with  Major Agency, County and City 

Maintenance Departments 

0  $                      - 12  $          1,500 8  $            720 0  $                  - 0  $                  - 0  $               - 4  $              460 0  $                  -  $                    2,680 

3. 15 Coordinate with  Fire and Police Departments 0  $                      - 12  $          1,500 0  $                - 0  $                  - 0  $                  - 0  $               - 4  $              460 0  $                  -  $                    1,960 

3. 16 Prepare Existing Conditions Report 0  $                      - 27  $          3,375 0  $                - 0  $                  - 6  $              720 0  $               - 14  $           1,610 8  $              760  $                    6,465 

3. 17 Draft Design Criteria Review and Comments by 

Steering Committee and Interested Parties

0  $                      - 0  $                - 0  $                - 0  $                  - 0  $                  - 0  $               - 4  $              460 0  $                  -  $                      460 

3. 18 Coordinate and Facilitate Meetings with Public 0  $                      - 12  $          1,500 0  $                - 0  $                  - 0  $                  - 17  $         1,462 10  $           1,150 0  $                  -  $                    4,112 

3. 19 Incorporate Comments into Draft Design Criteria 0  $                      - 4  $            500 0  $                - 0  $                  - 2  $              240 0  $               - 8  $              920 0  $                  -  $                    1,660 

Total Task 3 Hours 1 128 14 38 44 17 106 8 356 
Total Task 3 Total  $                  195  $       16,000  $         1,260  $          4,180  $          5,280  $       1,462  $        12,190  $             760  $                 41,327 

Task 3 Deliverables

3 12

3.10   Highlighted text and notes of relevant information from existing documents  
3.11   Draft design criteria
3.12   Email /phone meeting invitations to steering committee, meeting materials posted to secure website, meeting agenda, meeting 
          handouts
3.13   Field Inventories with photography and GPS as needed
3.14   Phone calls/meetings with maintenance departments, review of existing standards, matrix overview of existing maintenance standards where relevant 
3.15   Email/phone meeting with operations, fire and police departments, review of existing standards, matrix overview of existing relevant regulations and 
          management standards
3.16   Existing Conditions Report
3.1   Steering Committee and interested parties comments on draft design criteria 
3.18   Arrangements for public meeting space, public meeting announcements,  website meeting posting, 
          agenda/plan for public meeting, power point presentation for public meeting, matrix of public comments obtained at the meeting
3.19   Final design criteria

Task 3 Existing Documents Review, Existing Conditions Report and Design Criteria Development



Big Sur Coastal Trail Master Plan - 
 Work Plan

Scope
Mapping

Keystone 
Associates

Proj. 
Coord./GIS Associate Roger Bell Mary Wright Dale Flowers Princ./Proj. Mgr.

Totals by
Task

Keystone 
Associates

Princ.
Task

TDG

4. 10 Anaylsis of Opportunities and Constraints 2  $                  390 28  $          3,500 8  $            720 8  $              880 6  $              720 0  $               - 24  $           2,760 0  $                  -  $                    8,970 

4. 11 Mapping of Opportunities and Constraints   - 

Append Map Database with Supplemental  

Information from Opportunities and Constraints 

Anaylsis

0  $                      - 8  $          1,000 0  $                - 0  $                  - 0  $                  - 0  $               - 0  $                  - 40  $           3,800  $                    4,800 

4. 12 Circulate Draft Opportunities and Constraints 

Analysis and Map to Steering Committee and 

Interested Parties and Coordinate and Facilitate 

Meeting with Steering Committee

0  $                      - 7  $            875 0  $                - 0  $                  - 10  $           1,200 0  $               - 10  $           1,150 0  $                  -  $                    3,225 

4. 13 Incorporate Steering Committee Comments into 

Opportunities and Constraints Geodatabase.  

0  $                      - 0  $                - 4  $            360 0  $                  - 2  $              240 0  $               - 0  $                  - 10  $              950  $                    1,550 

Total Task 4 Hours 2 43 12 8 18 0  $               - 34 50 167 
Total Task 4 Total  $                  390  $         5,375  $         1,080  $             880  $          2,160  $               -  $          3,910  $          4,750  $                 18,545 

Task 4 Deliverables

5. 10 Define and Rate Potential Trail Alignments 2  $                  390 14  $          1,750 8  $            720 4  $              440 4  $              480 0  $               - 10  $           1,150 0  $                  -  $                    4,930 

5. 11 Create Draft Map of Potential Trail Alignments 0  $                      - 8  $          1,000 0  $                - 0  $                  - 0  $                  - 0  $               - 0  $                  - 20  $           1,900  $                    1,000 

5. 12 Circulate Draft Proposed Trail Alignments to 

Steering Committee and Interested Parties and 

Coordinate and Facilitate Meeting with Steering 

Committee 

0  $                      - 7  $            875 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 0  $                  -  $                    2,025 

5. 13 Work with SCC Staff to Coordinate and Facilitate 

Public Meeting for Review of Proposed Trail 

Alignments Map and Database

0  $                      - 12  $          1,500 0  $                - 0  $                  - 0  $                  - 17  $         1,462 12  $           1,380 0  $                  -  $                    4,342 

5. 14 Field Inventory of Selected Sites 0  $                      - 16  $          2,000 0  $                - 0  $                  - 6  $              720 0  $               - 12  $           1,380 0  $                  -  $                    4,100 

5. 15 Incorporate Steering Committee Comments into 

Final Proposed Trail Alignments Map and Database

0  $                      - 2  $            250 0  $                - 0  $                  - 0  $                  - 0  $               - 0  $                  - 10  $              950  $                      250 

Total Task 5 Hours 2 59 8 4 10 17 44 30 174 
Total Task 5 Total  $                  390  $         7,375  $            720  $             440  $          1,200  $       1,462  $          5,060  $          2,850  $                 19,497 

Task 5 Deliverables

5 11

Task 4 - Opportunities and Constraints Analysis and Mapping

4.10   Opportunities and constraints matrix referenced to geodatabase
4.11   Opportunities and constraints geodatabase
4.12   Email /phone meeting invitations to Steering Committee, meeting agenda, meeting handouts, post meeting summary on secure website
4.13   Final opportunities and constraints geodatabase

5.10   Appended opportunities and constraints geodatabase with ratings of potential trail alignments and identification of most sustainable/feasible alignments
5.11   Draft potential trail alignments geodatabase
5.12   Draft proposed trail alignments posted to secure website, meeting agenda and handouts, and email/phone meeting announcement to Steering Committee
5.13   Appended publiccontact list, arrangements for public meeting space,   agenda/plan for public meeting, public meeting announcements,  announcement 
          posted to website meeting announcement, power point presentation for public  meeting, matrix of public comments,
5.14   Field Inventories with photography and GPS as needed
5.15   Final proposed trail alignments geodatabase

Task 5 - Define and Map Proposed Trail Alignments



Big Sur Coastal Trail Master Plan - 
 Work Plan

Scope
Mapping

Keystone 
Associates

Proj. 
Coord./GIS Associate Roger Bell Mary Wright Dale Flowers Princ./Proj. Mgr.

Totals by
Task

Keystone 
Associates

Princ.
Task

TDG

6. 10 Prepare Preliminary BSCT Master Plan 2  $                  390 40  $          5,000 12  $          1,080 4  $              440 6  $              720 0  $               - 20  $           2,300 0  $                  -  $                    9,930 

6. 11 Circulate Preliminary BSCT Master Plan to Steering 

Committee/Interested Parties and Coordinate and 

Facilitate Review Meeting with Steering Committee 

0  $                      - 4  $            500 0  $                - 0  $                  - 3  $              360 0  $               - 20  $           2,300 0  $                  -  $                    3,160 

6. 12 Incorporate Steering Committee Comments into 

BSCT Master Plan

0  $                      - 2  $            250 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 0  $                  -  $                    1,400 

Total Task 6 Hours 2 46 12 4 9 0 50 0 123 
Total Task 6 Total  $                  390  $         5,750  $         1,080  $             440  $          1,080  $               -  $          5,750  $                 -  $                 14,490 

Task 6 Deliverables

7. 10 Develop Draft Action Plan 2  $                  390 28  $          3,500 0  $                - 2  $              220 4  $              480 0  $               - 20  $           2,300 0  $                  -  $                    6,890 

7. 11 Circulate Draft Action  Plan to Steering 

Committee and Interested Parties for Review and 

Comments

0  $                      - 0  $                - 0  $                - 0  $                  - 0  $                  - 0  $               - 20  $           2,300 0  $                  -  $                    2,300 

7. 12 Incorporate Steering Committee Comments into 

Action Plan

0  $                      - 2  $            250 0  $                - 0  $                  - 0  $                  - 0  $               - 10  $           1,150 0  $                  -  $                    1,400 

Total Task 7 Hours 2 30 0  $                - 2 4 0  $               - 50 0 88 
Total Task 7 Total  $                  390  $         3,750  $                -  $             220  $             480  $               -  $          5,750  $                 -  $                 10,590 

Task 7 Deliverables

8. 10 Compile Information Developed in Tasks 1-7 into a 

Draft Final Master Plan

2  $                  390 24  $          3,000 8  $            720 0  $                  - 3  $              360 0  $               - 0  $                  - 0  $                  -  $                    4,470 

8. 11 Circulate Draft BSCT Master Plan to Steering 

Committee and Interested Parties and Coordinate 

and Facilitate Review Meeting with Steering 

Committee 

0  $                      - 7  $            875 0  $                - 0  $                  - 3  $              360 0  $               - 20  $           2,300 0  $                  -  $                    3,535 

8. 12 Work with SCC Staff to Coordinate and Facilitate 

Public Meetings for Presentation of Draft BSCT 

Master Plan

10  $                1,950 12  $          1,500 0  $                - 0  $                  - 0  $                  - 17  $         1,462 24  $           2,760 0  $                  -  $                    7,672 

8. 13 Incorporate Steering Committee and Publlic 

Comments into Final Master Plan

0  $                      - 2  $            250 0  $                - 0  $                  - 0  $                  - 0  $               - 15  $           1,725 0  $                  -  $                    1,975 

8. 13 Prepare 5 Color Printed Copies of the Final Master 

Plan, 1 PDF Version and Create CD of Digital Files 

Compiled and Created for this Project

0  $                      - 2  $            250 6  $            540 0  $                  - 0  $                  - 0  $               - 0  $                  - 0  $                  -  $                      790 

Total Task 8 Hours 12 47 14 0 6 17 59 0 155 
Total Task 8 Total  $               2,340  $         5,875  $         1,260  $                 -  $             720  $       1,462  $          6,785  $                 -  $                 18,442 

Task 8 Deliverables D
e
l
i
v

Task 8 - Prepare Final Master Plan

7.10   Draft action plan  
7.11   Action plan posted to website and  copies sent to Steering Committee
7.12   Final action plan

Task 6 - Prepare Preliminary BSCT Master Plan

Task 7 - Prepare Action Plan

8.10   Draft final master plan  
8.11    Post draft final master plan to secure website, prepare meeting agenda and handouts, and email/phone meeting announcement to Steering Committee, 
          meeting notes
8.12    Final master plan
8.13    Five color printed copies and one digital PDF version of the final master plan

6.10   Draft preliminary BSCT Master Plan
6.11   Post draft proposed trail alignments to secure website, prepare meeting agenda and handouts, and email/phone meeting announcement to Steering Committee, 
          meeting notes
6.12   Preliminary BSCT Master Plan



Big Sur Coastal Trail Master Plan - 
 Work Plan

Scope
Mapping

Keystone 
Associates

Proj. 
Coord./GIS Associate Roger Bell Mary Wright Dale Flowers Princ./Proj. Mgr.

Totals by
Task

Keystone 
Associates

Princ.
Task

TDG

9. 10 Finalize Contract with Subconsultant 0  $                      - 6  $            750 0  $                - 0  $                  - 0  $                  - 0  $               - 4  $              460 0  $                  -  $                    1,210 

9. 11 Establishment and Maintenance of Secure Project 

Web Page for Communication among the Project 

Team and to Elicit Public Comment

0  $                      - 4  $            500 0  $                - 0  $                  - 0  $                  - 5  $           430 48  $           5,520 0  $                  -  $                    6,450 

9. 12 Conference Calls with SCC Staff and Steering 

Committee Members as Needed for Project 

Coordination 

6  $                1,170 18  $          2,250 2  $            180 0  $                  - 0  $                  - 0  $               - 30  $           3,450 0  $                  -  $                    7,050 

9. 13 Preparation of Monthly Progress Reports 0  $                      - 12  $          1,500 0  $                - 0  $                  - 0  $                  - 0  $               - 48  $           5,520 0  $                  -  $                    7,020 

Total Task 9 Hours 6 40 2 0 0 5 130 0 183 
Total Task 9 Total  $               1,170  $         5,000  $            180  $                 -  $                 -  $          430  $        14,950  $                 -  $                 21,730 

Task 9 Deliverables D
e
l
i

47 480 62 56 105 73 541 138 1502
 $               9,165  $       60,000  $         5,580  $          6,160  $        12,600  $       6,235  $        62,215  $        13,110 

5. 12A Prepare Draft Maintenance and Operations 

Overview

0  $                      - 14  $          1,750 0  $                - 4  $              440 4  $              480 0  $               - 0  $                  - 0  $                  -  $                    2,670 

Task 9 Deliverables

$190
$125

TDG Associate
Dale Flowers
Roger Bell
Mary Wright
Keystone-Assoc. Principal
Keystone-Assoc. Mapping

$  90
$  86
$110
$120
$110
$  90

TDG Project Coordinator/GIS

Hourly Billing Rates

Total 

9.10    Subconsultant contract(s)  
9.11    Secure website for posting of project information/materials, meeting announcements, public information and receiving public input
9.12    Conference call arrangements, posting or relevant documents to website and conference call announcements
9.13    Monthly progress reports

Task 9 - Project Management

175,065$         

5.12A Draft maintenance and operations overview

Suggested Additional Task

TDG Principal



Big Sur Coastal Trail Master Plan - 
 Project Schedule

Scope

1. 10 Coordinate and Facilitate Project Initiation Meeting 

with Steering Committee 

1. 11 Coordinate and Facilitate Project Initiation 

Meetings with Public 

1. 12 Update Existing  Draft Project Goals and 

Objectives

1. 13 SCC to Finalize Project Goals and Objectives

Total Task 1 Hours

Total Task 1 Total 

Task 1 Deliverables

2. 10 Inventory and Assess Existing Digital Files

2. 11 Identify Gaps in Existing Dataset and Identify 

Sources of Additional Data
2. 12 Develop Standards and Guidelines for Geodatabase 

Development and Printed Exhibits

2. 13 Compile a Geodatabase of the Project Area

Total Task 2 Hours

Total Task 2 Total 

Task 2 Deliverables

13

Month

1.10   Steering Committee contact list, email and phone invitations to Steering Committee, agenda for Steering Committee meeting, 
1.11   Public meeting announcement contact list, arrangements for public meeting space, public meeting announcements,  website meeting posting, 
         agenda/plan for public meeting, power point presentation for public  meeting, matrix of public comments obtained at the meeting
1.12  Update draft project goals and objectives  
1.13  Final project goals and objectives      

8 9 10 111 2 7

2.10   Matrix of existing digital files   
2.11    Appended Matrix of existing digital files identifying gaps
2.12   Geodatabase metadata, standards and guidelines, formats for printed exhibits
2.13   Geodatabase of project area

3 4 5 6 12

Steering Committee Meeting

Public Meeting

Field Inventory

Mapping/Report Due

Task

Task 2 - Inventory and Assessment and Basemap and Database Development

Task 1 - Project Initiation and Development of Goals and Objectives



Big Sur Coastal Trail Master Plan - 
 Project Schedule

Scope 13

Month

8 9 10 111 2 73 4 5 6 12Task

3. 10 Review of Existing Documents

3. 11 Develop Draft Design Criteria

3. 12 Circulate Draft Design Criteria to Steering 

Committee/Interested Parties and Coordinate and 

Facilitate Meeting with Steering Committee

3. 13 Field Inventory of Selected Sites

3. 14 Coordinate with  Major Agency, County and City 

Maintenance Departments 

3. 15 Coordinate with  Fire and Police Departments 

3. 16 Prepare Existing Conditions Report

3. 17 Draft Design Criteria Review and Comments by 

Steering Committee and Interested Parties

3. 18 Coordinate and Facilitate  Meetings with Public 

3. 19 Incorporate Comments into Draft Design Criteria 

Total Task 3 Hours

Total Task 3 Total 

Task 3 Deliverables 3.10   Highlighted text and notes of relevant information from existing documents  
3.11   Draft design criteria
3.12   Email /phone meeting invitations to steering committee, meeting materials posted to secure website, meeting agenda, meeting 
          handouts
3.13   Field Inventories with photography and GPS as needed
3.14   Phone calls/meetings with maintenance departments, review of existing standards, matrix overview of existing maintenance standards where relevant 
3.15   Email/phone meeting with operations, fire and police departments, review of existing standards, matrix overview of existing relevant regulations and 
          management standards
3.16   Steering Committee and interested parties comments on draft design criteria 
3.17   Arrangements for public meeting space, public meeting announcements,  website meeting posting, 
          agenda/plan for public meeting, power point presentation for public meeting, matrix of public comments obtained at the meeting
3.18   Final design criteria
3.19   Existing Conditions Report

Task 3 Existing Documents Review, Existing Conditions Report and Design Criteria Development



Big Sur Coastal Trail Master Plan - 
 Project Schedule

Scope 13

Month

8 9 10 111 2 73 4 5 6 12Task

4. 10 Anaylsis of Opportunities and Constraints

4. 11 Mapping of Opportunities and Constraints   - 

Append Map Database with Supplemental  

Information from Opportunities and Constraints 

Anaylsis

4. 12 Circulate Draft Opportunities and Constraints 

Analysis and Map to Steering Committee and 

Interested Parties and Coordinate and Facilitate 

Meeting with Steering Committee

4. 13 Incorporate Steering Committee Comments into 

Opportunities and Constraints Geodatabase.  

Total Task 4 Hours

Total Task 4 Total 

Task 4 Deliverables

5. 10 Define and Rate Potential Trail Alignments

5. 11 Create Draft Map of Potential Trail Alignments

5. 12 Circulate Draft Proposed Trail Alignments to 

Steering Committee and Interested Parties and 

Coordinate and Facilitate Meeting with Steering 

Committee 

5. 13 Work with SCC Staff to Coordinate and Facilitate 

Public Meeting for Review of Proposed Trail 

Alignments Map and Database

5. 14 Field Inventory of Selected Sites

5. 15 Incorporate Steering Committee Comments into 

Final Proposed Trail Alignments Map and Database

Total Task 5 Hours

Total Task 5 Total 

Task 5 Deliverables 5.10   Appended opportunities and constraints geodatabase with ratings of potential trail alignments and identification of most sustainable/feasible alignments
5.11   Draft potential trail alignments geodatabase
5.12   Draft proposed trail alignments posted to secure website, meeting agenda and handouts, and email/phone meeting announcement to Steering Committee
5.13   Appended publiccontact list, arrangements for public meeting space,   agenda/plan for public meeting, public meeting announcements,  announcement 
          posted to website meeting announcement, power point presentation for public  meeting, matrix of public comments,
5.14   Field Inventories with photography and GPS as needed
5.15   Final proposed trail alignments geodatabase

4.10   Opportunities and constraints matrix referenced to geodatabase
4.11   Opportunities and constraints geodatabase
4.12   Email /phone meeting invitations to Steering Committee, meeting agenda, meeting handouts, post meeting summary on secure website
4.13   Final opportunities and constraints geodatabase

Task 5 - Define and Map Proposed Trail Alignments

Task 4 - Opportunities and Constraints Analysis and Mapping



Big Sur Coastal Trail Master Plan - 
 Project Schedule

Scope 13

Month

8 9 10 111 2 73 4 5 6 12Task

6. 10 Prepare Preliminary BSCT Master Plan

6. 11 Circulate Preliminary BSCT Master Plan to Steering 

Committee/Interested Parties and Coordinate and 

Facilitate Review Meeting with Steering Committee 

6. 12 Incorporate Steering Committee Comments into 

BSCT Master Plan
Total Task 6 Hours

Total Task 6 Total 

Task 6 Deliverables

7. 10 Develop Draft Action Plan

7. 11 Circulate Draft Action  Plan to Steering 

Committee and Interested Parties for Review and 

Comments
7. 12 Incorporate Steering Committee Comments into 

Action Plan
Total Task 7 Hours

Total Task 7 Total 

Task 7 Deliverables

8. 10 Compile Information Developed in Tasks 1-7 into a 

Draft Final Master Plan

8. 11 Circulate Draft BSCT Master Plan to Steering 

Committee and Interested Parties and Coordinate 

and Facilitate Review Meeting with Steering 

Committee 

8. 12 Work with SCC Staff to Coordinate and Facilitate 

Public Meetings for Presentation of Draft BSCT 

Master Plan

8. 13 Incorporate Steering Committee and Publlic 

Comments into Final Master Plan

8. 14 Prepare 5 Color Printed Copies of the Final Master 

Plan, 1 PDF Version and Create CD of Digital Files 

Compiled and Created for this Project

Total Task 8 Hours

Total Task 8 Total 

Task 8 Deliverables D
e
l
i
v

Task 7 - Prepare Action Plan

Task 8 - Prepare Final Master Plan

7.10   Draft action plan  
7.11   Action plan posted to website and  copies sent to Steering Committee
7.12   Final action plan

6.10   Draft preliminary BSCT Master Plan
6.11   Post draft proposed trail alignments to secure website, prepare meeting agenda and handouts, and email/phone meeting announcement to Steering Committee, 
          meeting notes
6.12   Preliminary BSCT Master Plan

8.10   Draft final master plan  
8.11    Post draft final master plan to secure website, prepare meeting agenda and handouts, and email/phone meeting announcement to Steering Committee, 
          meeting notes
8.12    Final master plan
8.13    Five color printed copies and one digital PDF version of the final master plan

Task 6 - Prepare Preliminary BSCT Master Plan



Big Sur Coastal Trail Master Plan - 
 Project Schedule

Scope 13

Month

8 9 10 111 2 73 4 5 6 12Task

9. 10 Finalize Contract with Subconsultant

9. 11 Establishment and Maintenance of Secure Project 

Web Page for Communication among the Project 

Team and to Elicit Public Comment

9. 12 Conference Calls with SCC Staff and Steering 

Committee Members as Needed for Project 

Coordination 
9. 13 Preparation of Monthly Progress Reports 

Total Task 9 Hours

Total Task 9 Total 

Task 9 Deliverables D
e
l
i

5. 12A Prepare Draft Maintenance and Operations 

Overview
Task 9 Deliverables

Suggested Additional Task

Task 9 - Project Management

9.10    Subconsultant contract(s)  
9.11    Secure website for posting of project information/materials, meeting announcements, public information and receiving public input
9.12    Conference call arrangements, posting or relevant documents to website and conference call announcements
9.13    Monthly progress reports

5.12A Draft maintenance and operations overview



Team Qualifications



Big Sur Coastal Trail Master Plan - Proposal The Dangermond Team - June 1, 2007

Team References

The Dangermond Group

Ontario New Model Colony Open 
Space Planning
Reference:  Richard Ayala
Planner
303 East ‘B’ Street
(909) 395-2421
rayala@ci.ontario.ca.us

Santa Ana River Trail Conceptual 
Master Plan
2002-2004
Reference: Ned Ibrahim
Assistant Director of Public Works
City of Corona
400 S. Vicentia Ave. 2nd fl oor
Corona, CA 92882
Tel: (951) 736-2290
Ned.Ibrahim@ci.corona.ca.us

Laguna Hills Open Space and Trails 
Plan
2000-2002
Reference:  Kim Monach
Community Outreach Coordinator
City of Laguna Hills
24035 El Toro Road
Laguna Hills, CA 92653
kmonach@ci.laguna-hills.ca.us
(914) 707-2683

Keystone Associates

Sustainable Visitation Plan - Santuario 
de Fauna y Flora Otún Quimbaya
2004-2005
Reference: Dr. Carolina Murcia (Dr. Murcia is fl uent 
in English and Spanish) 
Northern Andes Program Director
Wildlife Conservation Society/Fundación 
EcoAndina
Avenida 2 Oeste No. 10-54 
Cali, Colombia
Tel: 011-572- 892-6050 
Email: cmurcia@wcs.org

Management Plan Revision - Channel 
Islands National Marine Sanctuary
1998-2000
Reference: Anne Walton
Management Plan Specialist
NOAA
Fort Mason, Building 201. San Francisco, CA 
94123
(415) 561-6622 or (808) 246-2177
Email: anne.walton@noaa.gov

Management Plan – Sandy Bay - West 
End Marine Reserve
1998-2000
Reference: Jim Barborak
Director, Protected Areas and 
Conservation Corridors
Conservation International
P.O Box: 2365 2050, San Pedro, Costa Rica
Tel: 011-506-234-5349
email: jbarborak@conservation.org

Roger Bell
Reference:  Dave Miller 
Crafton Hills Open Space Conservancy
909-797-2040

Reference:  Jonathon Marshall
City of Chino Hills
909-364-2600

Reference: Sherli Leonard
Executive Director
Redlands Conservancy
909-389-7810
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Team References (cont.)

Dale Flowers

Training and Facilitation
1980 to present
Reference: Robert Minnis, Director
International Health Programs
Public Health Institute
210 High Street
Santa Cruz, CA  95060
831-427-4965
 
Facilitation
2006 to present
Reference: Keith E. Swanson, Chief
Flood Project Maintenance Branch
Department of Water Resources
Division of Flood Management
Sacrmento, CA 95821
916-574-1302

Project Descriptions

Santa Ana River Trail Master Planning
Client:  City of Corona

Th e Dangermond Group coordinated trail 
planning from Gypsum Canyon Road to La 
Sierra Wildlife Center.  Th e fi rm supported 
planning eff orts among the U.S. Army Corps, 
U.S. Fish and Wildlife, Caltrans, California 
Department of Parks and Recreation, Orange, 
Riverside and San Bernardino Counties, and 
several local agencies and Cities. In particular, 
consensus for alignments for the Prado Basin 
area and a loop-trail concept for the 7-Oaks 
Dam area was developed.

Laguna Hills Trails and Open Space 
Plan
Client:  City of Laguna Hills

Th is project included an evaluation of the existing 
trails system and the condition of existing open 
space, including identifying and cataloguing 

existing species.  Th e Dangermond Group 
conducted a workshop and tour for the City’s 
elected offi  cials and made regular presentations 
before open meetings of the trails commission.  
Th e fi nal plan provided recommendations for 
a comprehensive, connected system of Class I, 
Class II and hiking trails that would meet the 
needs of the City. 

Th e presence of the creek and the park 
presented opportunities for habitat 
enhancement and preservation. Working 
with a qualifi ed biologist, existing habitat 
types were identifi ed and catalogued and 
recommendations for enhancement were 
made.  

Ontario New Model Colony Open 
Space Planning
Client:  City of Ontarion

Th is open space planning project grew out 
of a settlement agreement between the City 
of Ontario and the Sierra Club and the 
Endangered Habitats League.  Th e City of 
Ontario is soliciting the services of a land trust 
to provide for the acquisition, management 
and administration of lands to be purchased 
with approximately $22 million of habitat 
mitigation fi les collected from development 
in the New Model Colony over its 15-20 year 
build-out.  Th e non-profi t land trust chosen 
to perform these services will have experience 
in land acquisition, habitat administration and 
public/private partnership building.

Th e mitigation emphasizes preservation 
of wildlife values similar to those directly 
impacted by development of the NMC, 
with particular emphasis on burrowing owl 
and other raptors, waterfowl, and riparian 
species.  Th e mitigation can be accomplished 
with the fee acquisition of land already 
suitable for these species or easement on sites 
already protected from development, where 
restoration and/or enhancement will provide 
the required habitat.  
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Th e project approach included a technical 
evaluation of suitability of the selected species 
which included burrowing owls, water fowl 
and other raptors.  Th e technical suitability 
was matched with information about suitable 
public partners with land in the project area.  
Th e Dangermond Group Team met with 
representatives of several public agencies to 
discuss the potential for creating habitat on 
their property in Prado Basin.  An action plan 
with suggested budget has been developed for 
next year.

Legacy Workshops
Client:  California Resources Department

Th e Legacy Project was a vision of the prior 
Secretary of Resources Mary Nichols.  
It was intended to organize the data produced 
by many people and communities that 
have been hard at work throughout the 
state developing plans and creating criteria 
for determining high priority resources to 
conserve.  

Th e Dangermond Group coordinated, 
prepared and distributed materials, and hosted 
a series of eight workshops for, the California 
Department of Resources.  A selective, broad 
and diverse group of interests were invited 
to participate in these workshops.  Th e two 
primary goals of the workshop were to gather 
insights regarding regional conservation 
criteria, and identify investment strategies that 
off er resource conservation and benefi t local 
economic needs.  Th e Dangermond Group 
worked hand in hand with Dale Flower, 
the meeting facilitator, to develop a smooth 
process that resulted in productive meetings.  

Sustainable Visitation Plan - Santuario de 
Fauna y Flora Otún Quimbaya

Th e Santuario de Otún Quimbaya is a small 
national park in Colombia that protects 

important habitat for the critically endangered 
Cauca Guan (Penelope perspicax) and more 
than 300 other species of birds.

Wildlife Conservation Society and Fundación 
contracted Cathryn Wild to work with staff  
of the Colombian national park service and 
various local stakeholders to resolve these 
confl icts and develop an integrated visitation 
plan for the park. She interviewed local 
residents who worked in the Santuario as 
well as park visitors and staff . Together they 
identifi ed the primary problems facing each 
group, the anticipated eff ects of increased 
visitation, the threats to the park’s habitats, 
and the related funding requirements. Th en 
the eff orts turned to collaboratively identifying 
solutions. Th e collaborative process was truly 
novel to the locals, who were surprised to fi nd 
that the park staff  and visitors cared that the 
outcomes were fair to everyone.

Management Plan Revision - Channel 
Islands National Marine Sanctuary

Updating of the Channel Islands National 
Marine Sanctuary management plan was 
a large-scale process that considered the 
expansion of Sanctuary boundaries and 
signifi cant changes in permitted uses within 
the Sanctuary waters. Like many protected 
areas, the Sanctuary was mandated to balance 
resource protection with sustainable use. 
In this Sanctuary, the list of historical users 
was extensive and confl icts over use were 
many. In addition to commercial uses, the 
Channel Islands National Marine Sanctuary 
was heavily used by individuals and outfi tters 
for whale-watching cruises, kayaking trips, 
sport-fi shing, and scuba diving. Balancing the 
commercial and recreational uses presented 
a signifi cant challenge in the planning and 
management process.  

Ms. Wild was contracted to provide technical 
and public planning process coordination in 
the early stages of updating this 15-year old 
management plan and designating Project 
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controversial marine reserves. She worked 
on the establishment of stakeholder working 
groups that provided input, helped facilitate 
public scoping meetings, compiled and 
organized public comments, developed 
meeting agendas, technical background 
materials and meeting minutes, authored 
outreach materials for the Sanctuary website, 
conducted outreach to partner organizations, 
and drafted alternatives for the eventual 
Environmental Impact Statement associated 
with the management plan update.

Management Plan – Sandy Bay - West End 
Marine Reserve

Th e Sandy Bay-West End Marine Reserve 
was established by fi shermen and dive masters 
who realized that tourism and development 
impacts were threatening the long-term 
viability of their fragile coral reef system. 
Th e island’s fringing reef was impacted by 
terrestrial run-off  from road development 
and construction, slash-and-burn agriculture, 
inadequate waste systems, boat anchoring, 
over-harvest, and scuba diving. Dive-based 
tourism and infrastructure development were 
the major economic activities in the area of 
the Reserve. Th ese activities were dependent 
on maintaining excellent environmental 
quality, but also threatened the resources on 
which they depended. Over time, confl icts 
arose in the community over resource use that 
the residents were unable to resolve without 
technical assistance.

Cathryn Wild was contracted by the 
Wildlife Conservation Society to develop a 
management plan for the Sandy Bay-West 
End Marine Reserve. Community-based 
planning was used to identify socioeconomic 
confl icts and assist in rebuilding the local 
residents’ interest in managing their resources 
sustainably for the long term.

Working with the islanders, Ms. Wild 
conducted meetings, workshops, and one-
on-one interviews to identify the critical 
socioeconomic confl icts and resource use 
impacts.  Additional collaborative discussion 
helped to defi ne marine reserve zoning and 
formulate conservation strategies to reduce 
the identifi ed impacts. Conservation strategies 
were required to be culturally, fi nancially, and 
technologically appropriate for a small island 
economy with limited resources. Th e fi nal 
conservation strategies included:
•   A community-based monitoring program;
•   A reserve user fee that funded Reserve 
management and community improvement 
programs;
•   Revegetation programs to reduce erosion 
and runoff ;
•   Establishment of a cooperative program 
with local dive shops to install anchoring 
buoys 
and limit diving impacts;
•   Establishment of a cooperative program 
with restaurants to limit demand for 
overharvested local reef species.




